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Monthly Technical Report No. 1 
and 
Monthly Cost and Performance Report No. 1 
Report Period 
February 1 to February 28, 1983 
Report Prepared 
April 22, 1983 
M. A. Strickland 
Contract No. DAAH01~83~D-A013 
Delivery Order No. 0003 
Project No. A~3474 
Effective Date: 02/01/83 
Expiration Date: 09/31/83 
Prepared for 
u. S. Army Missile Command 
Attn: DRSMI~ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Data from Entrits 1 and 2 of Phase IV testing were processed and analyzed. 
Tht draft copy of Entry 1 rtport was written. 
PROBLEMS ENCOUNTERED 
None 
WORK TO BE DONE 
Compltte Entry 1 Report and prepare the draft for Entry 2. 
A~3474 COST INFORMATION 
The following charges have been incurred against the contract during the period 
March 1 through March 31, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 47.2% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists II/Engineers II 























The currtnt financial status of the contract is as follows: 
Budget As 
Proposed Expended Encumbered 
Personal Services $124,054.00 $8,883.63 $ ~o~ 
Fringe Benefits 23,075.00 1,875.89 ~o~ 
Materials and Supplies 290.00 ~o~ ~o~ 
Travel 2,038.00 ~o~ ~o~ 
Equipment ~o~ ~o~ ~o~ 
Overhead 70,543.00 5,078.49 ~o~ 
























Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 10% of the proposed task has been completed. 
Monthly Technical Report No. 2 
and 
Monthly Cost and Performance Report No. 2 
Report Period 
March 1 through March 31, 1983 
Report Prepared 
April 22, 1983 
M. A. Strickland 
Contract No. DAAH01-83-D-A013 
Delivery Order No. 0003 
Project No. A-3474 
Effective Date: 02/01/83 
Expiration Date: 09/31/83 
Prepared for 
u. S. Army Missile Command 
Attn: DRSMI-ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Entry 1 report was completed and submitted and the draft of Entry 2 report 
was typed. Checkout of the analytic simulation was started. 
PROBLEMS ENCOUNTERED 
None 
WORK TO BE DONE 
Complete report from Entry 2. Complete checkout of the analytic simulation 
and begin productive runs. 
A-3474 COST INFORMATION 
The following charges have been incurred against the contract during the period 
February 1 through February 28, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 47.2% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























The current financial status of the contract is as follows: 
Budget As 
ProEosed ExEended Encumbered 
Personal Services $124,054.00 $37,859.57 $ -0-
Fringe Benefits 23,075.00 7,314.57 -0-
Materials and Supplies 290.00 -0- -0-
Travel 2,038.00 12.00 -o-
Equipment -0- -0- -o-
Overhead 70,543.00 21,327.86 -0-
































Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 30% of the proposed task has been completed. 
LIBRARY DOES NOT HAVE 
Monthly Technical Report No. 3 and Monthly Cost and Performance Report No. 3, 
April 1 through April 30, 1983 
F18-6A 
Monthly Technical Report No. 4 
and 
Monthly Cost and Performance Report No. 4 
Report Period 
May 1 through May 31, 1983 
Report Prepared 
June 16, 1983 
M. A. Strickland 
Contract No. DAAH01-83-D-A013 
Delivery Order No. 0003 
Project No. A-3474 
Effective Date: 02/01/83 
Expiration Date: 09/30/83 
Prepared for 
u. S. Army Missile Command 
Attn: DRSMI-ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Checkout of the analytic simulation was completed. Four types of analytic 




WORK TO BE DONE 
Complete analytic simulation production runs. Complete draft of the Phase 
III Summary Report. Prepare briefing for the project office. 
Cost and Performance Report No. 4 
Contract DAAH01-83-D-A013, D.O. 0003 GT/EES Project A-3474 
The following charges have been incurred against the contract during the period 
May 1 through May 31, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 47.2% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























The current financial status of the contract is as follows: 
Budget As 
ProEosed ExEended Encumbered 
Personal Services $124,054.00 $98,269.14 $ -0-
Fringe Benefits 23,075.00 18,351.94 -o-
Materials and Supplies 290.00 978.45 40.05 
Travel 2,038.00 1,072.66 -o-
Equipment -o- -o- -o-
Overhead 70,543.00 56,013.27 -o-
































Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 79% of the proposed task has been completed. 
Monthly Technical Report No. 5 
and 
Monthly Cost and Performance Report No. 5 
Report Period 
June 1 through June 30, 1983 
Report Prepared 
July 26, 1983 
M. A. Strickland 
Contract No. DAAH01-83-D-A013 
Delivery Order No. 0003 
Project No. A-3474 
Effective Date: 02/01/83 
Expiration Date: 09/30/83 
Prepared for 
u. S. Army Missile Command 
Attn: DRSMI-ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Approximately 200 analytic simulation runs were completed. Work continued 
on Phase III Summary Report draft. A project office briefing was given on 
June 8. Results from FY83 and plans for FY84 were discussed. 
PROBLEMS ENCOUNTERED 
None 
WORK TO BE DONE 
Complete analytic simulation production runs. Complete draft of the Phase 
III Summary Report. Complete plans and statement of work for FY84. 
Cost and Performance Report No. 5 
Contract DAAH01-83-D-A013, D.O. 0003 GT/EES Project A-3474 
The following charges have been incurred against the contract during the period 
June 1 through June 30, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 47.2% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























The current financial status of the contract is as follows: 
Personal Services 
Fringe Benefits 





























































Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 83% of the proposed task has been completed. 
Monthly Technical Report No. 6 
and 
Monthly Cost and Performance Report No. 6 
Report Period 
July 1 through July 31, 1983 
Report Prepared 
August 19, 1983 
M. A. Strickland 
Contract No. DAAH01-83-D-A013 
Delivery Order No. 0003 
Project No. A-3474 
Effective Date: 02/01/83 
Expiration Date: 09/30/83 
Prepared for 
u. s. Army Missile Command 
Attn: DRSMI-ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Over 100 additional analytic simulation runs were completed. Typing was 
started on the Phase III Summary Report. Planning for FY84 continued, and 
the statement of work was submitted. 
PROBLEMS ENCOUNTERED 
None 
WORK TO BE DONE 
Complete the first phase of the analytic simulation production runs. 
Complete and submit the summary report. 
Cost and Performance Report No. 6 
Contract DAAH01-83-D-A013, D.O. 0003 GT/EES Project A-3474 
The following charges have been incurred against the contract during the period 
July 1 through July 31, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 49.4% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























The current financial status of the contract is as follows: 
Personal Services 
Fringe Benefits 





























































Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 88% of the proposed task has been completed. 
Monthly Technical Report No. 7 
and 
Monthly Cost and Performance Report No. 7 
Report Period 
August 1 through August 31, 1983 
Report Prepared 
September 12, 1983 
M. A. Strickland 
Contract No. DAAH01-83-D-A013 
Delivery Order No. 0003 
Project No. A-3474 
Effective Date: 02/01/83 
Expiration Date: 09/30/83 
Prepared for 
U. S. Army Missile Command 
Attn: DRSMI-ICDB/Glass 
Redstone Arsenal, Alabama 35898 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Over 200 analytic simulation runs were completed. Typing of the Phase III 
Summary Report was completed and the review of the document started. 
Documentation of the real-time simulation program was completed and the 
report typed. Planning for FY-84 test equipment evaluation was started. 
PROBLEMS ENCOUNTERED 
None. 
WORK TO BE DONE 
Complete and submit the Phase III summary report. Complete planning for 
the test equipment evaluation. Document the analytic simulation program 
and the results from the first phase of production runs. 
Cost and Performance Report No.· 7 
Contract DAAH01-83-D-A013, D.O. 0003 GT/EES Project A-3474 
The following charges have been incurred against the contract during the period 
August 1 through August 31, 1983. 
Personal Services (PS) 
Fringe Benefits 




Overhead (at 49.4% of Subtotal) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























Che current financial status of the contract is as follows: 
'ersonal Services 
'ringe Benefits 





























































Based on present full funding, the funding and equivalent manhours are sufficient to 
)mplete the task. Approximately 90% of the proposed task has been completed. 
Cost and Performance Report No. 8 
Contract DAAH01-83-D-A013, D.o. 0003 GT/EES Project A-3474 
The following charges have been incurred against the contract during the period 
September 1 through September 30, 1983. 
Personal Services {PS) 
Fringe Benefits 




Overhead {at 49.4% of Subtota~) 
TOTAL 
The breakdown of personal services is as follows: 
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists !!/Engineers II 























The current financial status of the contract is as follows: 
Budget As 
ProEosed Ex~ended Encumbered 
Personal Services $123,130.80 $114,202.85 $ -o-
Fringe Benefits 23,075.00 19,580.09 -o-
Materials and Supplies 1,213.20 1,086.70 45.00 
Travel 2,038.00 2,167.95 -o-
Equipment -o- -o- -o-
Overhead 702543.00 642951.08 -o-

































Based on present full funding, the funding and equivalent manhours are sufficient to 
complete the task. Approximately 93% of the proposed task has been completed. 
WORK PERFORMED DURING THIS REPORTING PERIOD 
Planning for the FY 84 activity continued. A total of 12 weeks of RFSS 
testing is planned. Approximately 100 additional analytic simulation runs 
were made. The Phase III Summary Report and the Real-Time Simulation 
Program Report were submitted. 
PROBLEMS ENCOUNTERED 
None. 
WORK TO BE DONE 
Document the analytic simulation program and the results from the first 
phase of production runs. Plan details for the first two RFSS entries. 
